Milestone Description	Start	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February
IEPA 2019: Standpipe																	
Cellular Equipment Removal																	
Construction	4/18/2019																
Standpipe Painting																	
Construction	9/1/2019																